

| | |
|--|---|
| Monday 19 th March 2018 | Consideration of Terms of Reference by SMT |
| Thursday 12 th April 2018 | Consideration of Terms of Reference by Strategy Group |
| Wednesday 16 th May 2018 | Consideration of Terms of Reference by full Council |
| Thursday 17 th May to Wednesday 18 th July 2018 | Consultation period for Parishes and District Councillors to raise issues |
| Wednesday 18 th July 2018 | Deadline for submission of issues to be looked at (from parishes and district councillors) |
| Friday 27 th July 2018 | Final Terms of Reference Published (CGR Order to be completed one year from now) |
| Between Friday 28 th July and Friday 10 th August 2018 (exact date to be determined) | Meeting with working group to discuss requests received and prepare consultation |
| Friday 10 th August to Friday 14 th September 2018 | Prepare consultation information |
| Monday 17 th September to Friday 16 th November 2018 (9 weeks) | Consultation period with members of all affected areas |
| Between Monday 19 th November and Monday 10 th December 2018 | Meeting with working group to discuss consultation responses received, recommendations formulated. |
| Monday 21 st January 2019 | Report to SMT with Recommendations |
| Thursday 7 th February 2019 | Report to Strategy Group with Recommendations |
| Thursday 21 st February 2019 | Report to Council with Recommendations |
| Monday 25 th February to Monday 25 th March 2019 | Consultation on Recommendations |
| Between Friday 29 th March and Thursday 4 th April 2019 | Meeting with working group to discuss consultation responses received and recommendations finalised |

| | |
|--|--|
| Thursday 11 th April 2019 | Final report to Strategy Group |
| W/C Monday 29 th April 2019 | Final recommendations published and CGR Review Order Published |
| May 2019 | Final report to Council and finalise CGR Order |
| May 2020 | Implement Order |